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MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |ForecastOn| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 1 0 0 0 0 0 0 1
DOE-HQ 0 0 0 0 0 0 0 0
FO 0 0 0 1 0 0 1 2
RL 7 2 0 0 0 10 0 19
Total Project 8 2 0 1 0 10 1 22
~
Total Project
Completed On Schedule
Completed Early 18%
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Overdue
9%
%
~
RL
Completed
Early
Completed
On Schedule 8%
22%
%
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